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Encl: (1) Technical Review Committee Meeting Minutes

1. Enclosure (1) is the Technical Review Committee (TRC) Meeting Minutes held on
June 2, 1993 for the Remedial Investigation/Feasibility Study at Naval Air Station (NAS),
Alameda.

2. The next TRC meeting is tentatively scheduled for 9:00 a.m., on October 6, 1993, at the
Department of Toxic Substances Control, Region 2 offices in Berkeley. NAS Alameda
will prepare and distribute an agenda for the next meeting.

3. For further information regarding this matter, please contact either Mr. Gary J.
Munekawa, Code T4E2GM, (415) 244-2524 or Mr. George Kikugawa, Code T4E2GK,

.... (415) 244-2559.
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' TECHNICAL REVIEW COMMITTEE MEETING MINUTES

REMEDIAL INVESTIGATION/FEASIBILITY STUDY
NAVAL AIR STATION, ALAMEDA

(Held at the Berkeley office of the DTBC)

JUne 2, 1993

Attendees:

NAME O_GAN_ZATION • PHONE

Dennis Jennings Alameda City Fire Department (510) 748-4603

Edgar Howell Alameda County (510) 271-4320

Robert Sakai Alameda County Economic Develop. Prog.(510) 272-3881
Scott Lutz Bay Area Air Quality Mgmt. District (415) 749-4676

Nicholas Salcedo Bay Conserv. and Develop. Commission (415) 577-3688

Chein Kao Dept. Toxic Substances Control (DTSC) (510) 540-3822

Tom Lanphar DTSC (510) 540-3809

Joseph Chou DTSC (510) 540-3775

Jim Polisini DTSC (916) 255-2043

Robert Newman East Bay Municipal Utility District (510).-287-1641

Joe O'Connor Kinnetic Laboratories, Inc. (408)-426-3900
Kenneth Leung Montgomery Watson (510) 975-3460

Mike Petouhoff Naval Air Station (NAS) Alameda (510) 263-3726

Sherri Withrow NAS Ala_eda (510) 263-3724
Amelia Duque NAS Alameda (510) 263-3715

• Rudy Pontemayor Naval Aviation Depot, NAS Alameda (510) 263-6120

! Roger Caswell NADEP, NAS Alameda (510) 263-6241

_ Duane Balch PRC Environmental Management, Inc. (916) 852-8300
Terry Ruiter PRC EMI (303) 295-1101

James Nusrala Regional Water Quality Control Board (510) 286-1287

Gary Munekawa U.S. Navy, Western Div. (WESTDIV) (415) 244-2524

George Kikugawa WESTDIV (415) 244-2559

Kent Udell U.C. Berkeley (510) 642-2928

Cyndy Okano U.C. Berkeley (415) 567-6734

AGENDA ITEMS:

I. STATUS REPORT -- REMEDIAL INVESTIGATION

Phase 2A

A. The Navy indicated that it is nearing completion of contracting

activities started in March to generate a field sampling plan

(FSP) for follow-on investigative work required to address data

gaps remaining after the initial field work performed by Canonie

in 1990. The Navy expects to start work on the follow-on FSP in
late June.
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Phases :_ and 3

A _. On April 2, 1993, the Navy submitted for agency review the draft
final FSP for follow-on field work at the Phases 2B and 3 sites.

The document is currently being reviewed by the DTSC and RWQCB and
their comments are expected within the week.

B. The Navy issued a statement of work to its contractor, PRC for
completing field work activities at the site 5 plating shop in
Building 5. Upon completion of this work, the Navy will
incorporate the results of the analytical work and finalize the
Modification No. 01 (Mod i) data summary report (DSR) which
originally summarized this activity (the draft final Mod 1 DSR was
issued in August 1992). The Navy expects to award the contract to
finish the field work in early July.

Phases 5 amd 6 (the "Lamdfill" sites)

A. On April 2, 1993, the Navy submitted for agency review the draft
final FSPs for the follow-on field work for the Phases 5 and 6

sites (the landfill sites), and for revision of the Canonie RI/FS
work plan documents. The Phases 5 and 6 FSP document is currently
being reviewed by the DTSC and RWQCB and their comments are
expected within the week. The RI/FS work plan revision is
currently being internally reviewed by the Navy, with submittal to
the DTSC and RWQCB expected in August.

B. On May i0, 1993, the Navy distributed the final Phases 5 and
• 6/SWAT report to the regulatory agencies.

2. PHASE 4 - ECOLOGICAL ASSESSMENT

A. The Navy presented preliminary data concerning subtidal sediment
background sampling results, NAS Alameda offshore sediment
sampling results and wetlands sampling results. Tier I bioassay
results indicate that additional Tier II bioassay work will be
required due to the wide range of survival rates encountered.

B. Mr. Joe O'Connor of Kinnetic Laboratories discussed the
significance of the background data results on sediments from the
reference station in San Pablo Bay and reference wetlands in the
north Bay. Essentially, the background results show that the
reference station sediments are toxic. He indicated that while a
valid comparison of subtidal and wetlands sediments between NAS
Alameda and the reference stations could be made, the comparison
is not one made to a "clean" reference sediment, and that any
conclusions drawn would require that there be a valid "control"
test showing that the test organisms can survive well in non-
contaminated conditions.



3. INTERIM REMOVAL ACTIONS - INTERMEDIATE MAINTENANCE FACILITY (IMF)
AND BUILDING 397 SITES

A. On April 2, 1993, the Navy completed and submitted for DTSC and

RWQCB reviewthe draft Intermediate Maintenance Facility (IMF)

site interimremoval action, disposal/treatment alternatives

report. This document outlined the expected approach to removing
up to 400 cubic yards of low pH and lead-laden soil at the IMF

site, addressing general response actions, and identifying and

screening excavated soil tgeatment technologies.

B. The DTSC forwarded its comments on the draft IMF site interim

removal action, disposal/treatment alternatives report in a letter
to the Navy dated April 9, 1993. The DTSC concurred with the

conclusions that Alternative No. 5, the soil excavation/recycling
alternative, was preferable over the other alternatives presented.

C. The Navy stated that it had initiated contracting activities for

implementation of the preferred interim removal action (IRA)

described in the draft Intermediate Maintenance Facility (IMF)
site interim removal action, disposal/treatment alternatives

report. The Navy expects to complete contracting activity in July

and begin soil removal action in August.

D. Lt. Mike Petouhoff briefly summarized the results of free product

removal at monitoring well MW-IMF-01 at the IMF site by NA$

__ Alameda/Navy Public Works Center since last March. Approximately
nine gallons of a petroleum crude oil-like fluid had been removed

between the end of March and end of May. Lt. Petouhoff also

discussed the soil excavation performed last March removing old

storm drain lines and soils affected be a release of jet fuel at
Building 397.

E. The Navy stated that it had, in conjunction with the DTSC and

RWQCB, identified potential interim removal actions at Site 7A,

the Naval Exchange fuel station, and at Site 15, the former

transformer storage area. The Navy has begun contracting
activities to address removal actions at these two sites.

4. INSTALLATION RESTORATION FACT SHEET NO. 4

A. Sherri Withrow, NAS Alameda environmental office, handed out

copies of the latest community relations program (CRP) fact sheet

(#4) for the installation restoration program (IRP). This IRP
fact sheet was recently distributed to those on the CRP mailing

list. She also handed out a copy of an informal one-page program

update issued last March summarizing the free product removal
activities, the Building 397 soil excavation, and the upcoming IMF

site soil excavation. This update was also distributed last March

to those on the CRP mailing list.



_ S'. OTHER

A_ The Navy indicated that it was currently preparing a draft outline
of a federal facilities site remediation agreement (FFSRA) for
reviewby the DTSC and RWQCB. As a bi-lateral agreement, it would
serve as a common reference point and guide for directing the DTSC
and the Navy towards a timely and appropriate completion of the
RI/FS process. Timeframe for completion of the draft FFSRA for

agency review is tentatively set for July or August.

B. The next Technical Review Committee meeting is tentatively
scheduled for 9:00 a.m., on Wednesday, October 6, 1993, at the
DTSC office in Berkeley. Sherri Withrow (NAS Alameda) will
prepare and distribute an agenda.
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